Roadmap sync - transcript

Recorded 4 March 2026.

Dana Example: Welcome everyone. Today we review the Q2 roadmap.

Casey Mockwell: The import feature ships in April; desktop follows in May.

Dana Example: Casey, please send the release checklist by Friday.

Casey Mockwell: Will do. Desktop import marker: quokkaflow.